
 

 

       

 

CITY OF FAYETTEVILLE 

TRANSPORTATION BOND ISSUE 

PROGRESS REPORT –February, 2014 

 

The Transportation Bond Issue consists of projects that will be designed, contracted, and administered by City 

Staff or consultants/contractors working for the City, along with 4 projects that will be designed and 

administered by the Arkansas State Highway and Transportation Department (AHTD). Seven projects have been 

completed; all projects in the original program are underway and are in various stages of design or construction.  

In April 2013, several additional projects were approved by the City Council.  A summary of the status of all 

projects in the program follows below. 

 

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding and additional 

sales tax funding from the City’s Capital Improvements fund.  To date, bonds have been issued totaling 

approximately $57 million.  This leaves approximately $9 million in bonds to be issued. 

 

1) Wilson Park/Washington Willow Area Traffic Calming 

a. Project Summary/Status 

 Complete. Original Budget: $384,000  Final Cost: $205,000 

 

2) Intersection improvements at Gregg Ave. and North Street 

a. Project Summary/Status 

 Complete. Original Budget:  $1,082,000; Final Cost: $690,000 

 

3) Zion Road Phase I (N. College to Vantage) 

a. Project Summary/Status 

 Complete. Original Budget:  $2,540,000; Final Cost:  $2,272,000 

 

4) College Avenue Phase I Enhancements (Rock to Maple) 

a. Project Summary/Status 

 Complete. Original Budget:  $1,740,000; Final Cost:  $1,841,000 

 

5) Mount Comfort Road (I540 to Rupple Road)  

a. Project Summary/Status 

 Complete.  Original Budget: $10,413,000; Final Cost: $10,220,000 

 

6) Cato Springs Road (U of A Technology Corridor) 

a. Project Summary/Status 

 Project consists of reconstruction and widening to 2 and 3 lanes, with curb and gutter and 

sidewalks, from Hwy 71B to Razorback Road. 

 Total Project budget: $6.02 million 

 Federal funding expected:  $2.88 million 

 Construction Contract: $3,815,172 with Dean Crowder Construction 



 

 

b. Recent Actions: 

 All work is complete. Final closeout and determination of final payment amount is in progress. 

c. Upcoming Activities: 

 Final closeout, payments to contractors and reimbursement from federal aid balance. 

 

7) Fayetteville Expressway Economic Development Corridor 

Project Summary 

 Federally funded project that is intended to provide better access to the retail centers and 

restaurants in the Northwest Arkansas Mall area and to Washington Regional Hospital and 

adjacent medical park. 

 Federal Funds expected:  $8 million 

 Total Project Budget:  $10 million 

a. Roundabout Project: 

 Construction on the roundabout is complete.   

b. Flyover Project: 

 The Highway 71B Flyover Project is under construction by Emery Sapp and Sons of 

Springfield, MO.    The contract time began running on January 28, 2013, with 18 months 

allotted for construction.  Current and upcoming activities include: 

o The bridge deck has been prepared for placement of concrete.  No work has occurred 

in the past several weeks due to weather.  The contractor’s schedule includes a winter 

time shutdown, so the weather is not impacting the overall schedule and the project is 

still expected to be completed on or before the contract deadline of July 2014.  

8) Van Asche Drive: 

a. Project Summary: 

 Widening and alignment of Van Asche Drive, from Gregg Avenue to Garland Ave. (Hwy 112) 

 Project Construction Budget:  $4.56 million 

 Construction scheduled to begin in early 2014, as the weather allows. 

b. Recent/upcoming actions 

 Contracts have been signed by the contractor and the City; Notice to Proceed is pending and 

dependent on the weather. 

 AHTD permit has been secured for the work under I540; the permit for the intersection with 

Highway 112 has not yet been finalized. 

 Utility relocation work by various utilities is underway or planned to begin soon. 

9) Rupple Road (MLK Blvd to Mt. Comfort) 

Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl Creek School to 

Martin Luther King, Jr. Blvd, widening between Persimmon Rd. and Starry Night View, and 

new location, bridge, and intersection between Starry Night View and Mount Comfort Road.  

The project will be completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid funding. 

 A public meeting was held on May 30th to allow citizens to view the conceptual plans and 

cross sections and provide comments.   

a. Martin Luther King, Jr. Blvd-Persimmon 

 This is a new segment that will extend Rupple Road to MLK Blvd.  Upcoming activities 

include: 

o Development of a traffic study by Jacobs Engineering, to provide data for decision 



 

 

making on the cross section, construction phasing, and roundabout/signal selection 

at Persimmon and Rupple. The study has been received and reviewed by City staff, 

and will be reviewed by the Transportation Committee at its February 11, 2014 

meeting. 

o Final decision on the road cross section, and commencement of design after the 

traffic study is complete. 

b. Persimmon-Starry Night View 

 Major elements of this segment include widening with a center median from Persimmon to 

Wedington, intersection alignment and improvements at Wedington, and completion of the 

west side of the boulevard section north of Wedington.  Upcoming activities: 

o Final decision making on the cross section to be utilized. 

o Design by engineering staff. 

c. Starry Night View-Mount Comfort Road 

 This is a federal-aid project; federal funds will supply up to 80% of the funding for the 

segment.  This segment includes a new bridge and a realignment of Rupple so that it connects 

to the existing signal at Mount Comfort Road and the segment of Rupple Road north of Mt. 

Comfort.   

o Garver Engineers has been selected as the design consultant.  The proposed contract 

with Garver will be presented to the City Council on February 18, 2014. 

Maple and Lafayette Street Historic Bridges 

d. Project Summary/Status 

 Funding in the amount of $1 million through the Federal-aid bridge program administered by 

AHTD has been secured. The project is in the design phase.  McClelland Consulting 

Engineers (MCE) of Fayetteville is the design consultant. 

e. Recent Actions: 

 Design work is continuing. 

 Draft plans and the proposed  Memorandum of Agreement (MOA) that will establish the 

design parameters for the project have been reviewed by the AHTD and the State Historic 

Preservation Office.  

  A public meeting to allow citizens to review the draft plans and MOA was held on December 

17, 2013. 

  Revised plans and updated MOA have been prepared based on stakeholder review and 

comments. 

f. Upcoming Activities: 

   The MOA will be presented to the City Council for approval after approval by the AHTD 

and State Historic Preservation Office. 

 The next level of plan development will begin after the MOA is finalized and approved.  

10) Old Wire  Road (Mission to Crossover) 

a. Project Summary/Status 

 Includes signalization at Mission and Old Wire, installation of bike lanes and sidewalks, 

widening at intersections, and a roundabout at Old Missouri Road. 

 Design work (by AHTD) for the Mission/Old Wire Intersection is nearing completion; a 

conceptual design of the other portions of the project has been completed.   

 The estimated construction cost for the proposed intersection work has increased from original 

estimates.  Additional funding will be provided by federal aid funding that has recently been 

secured. 



 

 

b. Recent Actions: 

 The intersection project was recently awarded an additional $850,000 in federal aid funding.   

 Staff has reviewed the plans for the intersection and have submitted comments to the AHTD 

in an effort to reduce the footprint of the project and impacts to property owners. 

 City staff have begun design and layout for the segment between the Mission Blvd. 

intersection and Ash Street. 

c. Upcoming Activities: 

 Design revisions and acquisition of right of way for the intersection project. 

 Continued preliminary design on the segment between Mission and Ash. 

11)  Zion Road Phase II (Vantage to Crossover) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes widening to 

three lanes at major intersections. 

b. Recent Actions: 

 Development of a scope of services for design. 

c. Upcoming Activities: 

 Selection of a design consultant and contract negotiations with the selected consultant. 

 

12) Regional Park Access Road 

a. Project Summary/Status 

 Access to the regional park, along Judge Cummings Road from Cato Springs Road into the 

park. 

 Design and construction will be scheduled to coincide with the park development schedule. 

b. Recent Actions: 

 None 

c. Upcoming Activities: 

13) College Avenue Enhancements (Maple St. to North St.) 

a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College Avenue to match 

recently completed improvements south of Maple St. 

b. Recent Actions: 

 Preliminary survey work and development of base drawings has been completed. 

c. Upcoming Activities: 

 Submittal of proposed typical cross sections to the AHTD for permitting review.  Narrowed 

lane widths through this segment will be proposed to allow for wider sidewalks. 

14) Intersections and Pedestrian Crossing Improvements 

a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at intersections. 

b. Recent Actions: 

 None 

c. Upcoming Activities: 

 Selection of projects to received safety enhancements 

 

The following projects in the Bond Program will be designed, contracted, and administered by AHTD or its 

consultants/contractors.  The schedules for these projects are established by AHTD based on their workloads and 

available funding. 



 

 

 

15) Crossover Road (Hwy 265)-Mission to Joyce 

 Estimated construction cost was $15.4 million, City’s share is 50% of  cost, up to $7.7 million 

 AHTD letting date: September 2011; low bid received was $12,612,320.32.   

 All work is complete and the project is fully open. 

 Final resolution of project costs is still to be completed. 

  

16) Hwy 16 Improvements-Armstrong to Stonebridge Rd. 

 Construction Start: November 2012.  Completion: Fall 2014.  

 Current agreement with AHTD for 50% of project costs to be paid by the City, up to $5 million. 

 Water and sewer installation is complete. 

 Sweetser Construction is the roadway construction contractor for the AHTD and began work in 

December 2012 with an estimated completion date of November 2014. 

 Little work has occurred over the past months due to weather.  Work is scheduled to begin east of 

Happy Hollow Road as the weather allows.  

 

17) Garland Avenue (North to Melmar) 

 Total project cost originally estimated at $6.7 million 

 City Share originally estimated at $5.2 million, current estimate is $ 4.04 million 

 Utility relocations are complete on the project.  

 Sweetser Construction is the roadway construction contractor for the AHTD and began work as of 

February 2013 with an estimated completion date of Spring 2014. 

 Little work has occurred over the past months due to weather. Construction will resume as the 

weather allows. 

 

18) Razorback Road (Hwy 112)-MLK Blvd. to Leroy Pond Dr. 

 Project Estimate of $2.6 million. 

 Federal aid will fund $2.08 million of this amount; the City and UA will share the remainder of the 

cost. 

 Utility relocations are underway. 

 Roadway construction (By AHTD) scheduled to begin in Spring 2014. 

 
 
  
 

 


